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REFERENCES 

• For background information on the Cincinnati Streetcar, 
please go to http://www.cincinnati-oh.gov/streetcar/ 

•

to the Major Transportation & Regional Cooperation Council 
Committee, please go to http://www.cincinnati-
oh.gov/streetcar/documents-references/ 
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ACRONYMS 

CFD Cincinnati Fire Department 

CPD Cincinnati Police Department 

CBD Central Business District 

DBE Disadvantaged Business Enterprises 

FAI First Article Inspection 

FLSSC Fire Life Safety and Security Committee 

FTA Federal Transit Administration 

MOF Maintenance And Operations Facility 

MPD Messer, Prus, Delta Rail Joint Venture 

OCS Overhead Contact System 

ODOT Ohio Department of Transportation 

OUPS Ohio Utility Protection Service 

PMOC  

SORTA Southwest Ohio Regional Transit Authority 

SSCVR Safety and Security Certification Verification Report 
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ACRONYMS 

SSRC Safety and Security Review Committee 

TANK Transit Authority of Northern Kentucky 

TAA Track Access Authorization 

TPSS Traction Power Substation 

TVM Ticket Vending Machine 

WTM Wheel Truing Machine 
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1.0. PROGRESS SUMMARY 

Combined Streetcar Team learns from ODOT that they have concurred  
with the City-SORTA Certification for Passenger Service 
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1.0. PROGRESS SUMMARY 

Construction is booming along the streetcar tracks in Over-the-Rhine  
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• Revenue service start date set for September 9, 2016 

• Cincinnati Bell bought the naming rights for the streetcar and it  
has been renamed the Cincinnati Bell connector. 

• Last civil construction and vehicle punch list work underway 

– Ticket Vending Machines (TVM) installed by SORTA 

• Turnover of assets to SORTA underway 

• USDOT Safety & Security Readiness Review (SSRR) concluded 
successfully  
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1.0. PROGRESS SUMMARY 
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• Safety & Security Certification submittal to ODOT received their 
concurrence, allowing the system to carry passengers 

• Transdev began Pre-Revenue service in mid-August 

• Budget Revisions 4 (Jul 31, 2016) complete 
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1.0. PROGRESS SUMMARY 
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1.1. PROGRESS SUMMARY 
 

• MPD Construction Contract Milestone Dates: 

 

 

 

 

 

 

 

• CAF Contract Modification #2 (executed on August 1, 2014): 

Milestone
Original Contract Dates 

(Bid Docs)
Change Order #1 Change Order #5

OTR Loop & MOF Substantial Completion June 15, 2014

3000 ft. Test Track & MOF Substantial Completion July 15, 2014 March 1, 2015 March 21, 2015

Substantial Completion of OTR Loop March 1, 2015 June 29, 2015 July 19, 2015

Substantial Completion of All Work October 1, 2015 March 15, 2016 April 4, 2016

Revenue Service April 2, 2016 September 15, 2016 September 15, 2016

Milestone Contractual Late Date

Contractual Delivery of 1st Car September 17, 2015

Contractual Delivery of 2nd Car October 17, 2015

Contractual Delivery of 3rd Car November 17, 2015

Contractual Delivery of 4th Car November 17, 2015

Contractual Delivery of 5th Car December 17, 2015
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2.1. JULY 2016 CIVIL CONSTRUCTION  
SCHEDULE SUMMARY 
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2.1. AUGUST 2016 CIVIL CONSTRUCTION  
SCHEDULE SUMMARY 
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2.1. CIVIL CONSTRUCTION 
STATUS 

 

 

Track: 

• Complete October 2015 

 

OCS: 

• Complete October 2015 

 

Paving: 

• Complete October 2015 

 

Stops: 

• Complete November 2015 

 

 

 
 
 

 
 

 

July-August 2016 Monthly Report 13 



July-August 2016 Monthly Report 
14 

2.1. CIVIL CONSTRUCTION STATUS 

Installing the ticket vending machines and their enclosures 
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Installing alternative signal 
actuator at Central Parkway 

and Walnut St. 

Updating mezzanine to better 
suit operational requirements 
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2.1. CIVIL CONSTRUCTION STATUS 
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MPD putting finishing touches on the system before City turnover to SORTA 
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2.4  UTILITY WORK 

Utility work, including street and sidewalk is in the contractual 
closeout phase: 

• Duke Electric   100% complete 

• Duke Gas    100% complete 

• Cincinnati Bell   100% complete 

• Water    100% complete 

• Level 3    100% complete 

• Chilled Water    100% complete 

• Time Warner Cable   100% complete 

• MSD (Sewer)    100% complete 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

Rocky Mertz, Public Information Officer for the City,  

provides an interview about the upcoming Grand Opening 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• SORTA is now tracking and scheduling all community 
presentations 

• Continuing established involvement strategy: 

– SORTA sends out Email monthly Streetcar Newsletters transitioned to 
Metro 

– Media alerts for all closures or other work disrupting pedestrian or 
vehicular traffic in coordination with RoadmapCincy 

– Personal visits to businesses and groups now focus on streetcar safety 
and how to ride 

– Attendance at DCI/Police Sector Meetings 

– Streetcar website: www.cincinnatistreetcar.com  (all media, press 
releases, City Council reports and documents and resources from the 
project history) 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

– Internal City organizational development, familiarizing the departments 
and other service providers with Streetcar safety and operational 
characteristics, including how you work on a street with streetcar tracks 

– Bureau for groups that would like to hear about Cincinnati 
Streetcar 

– Hamilton County Monthly Riverfront Joint Operations Task Force 

– Social media (twitter @CB_Connector, City of Cincinnati Facebook 
page https://www.facebook.com/CincinnatiStreetcarOFFICIAL 

– Coordination with http://www.roadmapcincy.com/ to push out 
information on streetcar related traffic matters 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• Track Access Authorization (TAA) process being administered by 
SORTA/Transdev based on applications through CPD Special events or 
DOTE Public Space Permit Process.  People needing information on how 
the process works should call Shawn Patton at the City DOTE Public Space 
Permit Desk, 352-5287 

• Contractors, others working in ROW required to get a TAA authorization as 
part of their normal ROW permit from City DOTE 

– Allows streetcar operations to know who/what to expect in the street 

– Streetcar operations is then able to coordinate work with all agencies and 
contractors 

• OSHA rules require workers to observe a 10 foot safety envelope around 
active OCS wire 

• Transdev is engaged in safety training/certification to utility company 
workers 
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2.6.  MPD BILLINGS  
JULY 2016 REPORT 
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Bid Form Section Total 
Prev. 

Incurred 
June  (net ret) 

Behind the Curb Work $222,617 $222,617 $0 

Central Parkway Median $123,756 $123,756 $0 

Civil, Roadway and Drainage $10,001,982 $9,953,471 $48,511 

Communication System $763,959 $748,707 $15,252 

Corrosion Control $336,948 $336,948 $0 

Misc. Items $4,699,969 $4,684,641 $15,329 

MOF Civil and Track $3,247,027 $3,238,340 $8,687 

MOF $8,722,079 $8,705,154 $16,925 

OCS Mainline $5,535,807 $5,535,387 $420 

Signal System Streetcar $669,588 $669,588 $0 

Streetcar Stop Shelters and Sitework $2,206,789 $2,206,789 $0 

Trackwork on Grade $12,889,768 $12,889,768 $0 

Trackwork on Structures $2,987,606 $2,987,606 $0 

Traction Power $6,316,455 $6,302,646 $13,810 

Traffic Signals and Lighting $4,543,596 $4,532,627 $10,970 

Water Main - Main Street $2,385,941 $2,385,941 $0 

Water Main - Walnut Street $1,780,106 $1,780,106 $0 

CO#1 $447,368 $447,368 $0 

CO#2 $52,861 $52,861 $0 

CO#3 $521,750 $521,750 $0 

CO#4 $256,225 $256,225 $0 

CO#5 $637,108 $637,108 $0 

CO#6 $128,782 $128,782 $0 

CO#7 $62,984 $62,984 $0 

CO#8 $313,894 $313,894 $0 

CO#9 $176,923 $176,923 $0 

CO#10 $0 $0 $0 

CO#11 $4,433 $4,433 $0 

CO#12 $8,070 $8,070 $0 

Totals: $70,044,391 $69,914,488 $129,903 

 



2.6.  MPD BILLINGS  
AUGUST 2016 

REPORT 
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3.0. VEHICLES 

Workers from Advertising Vehicles rebrand the Cincinnati Streetcar  
as Cincinnati Bell Connector 
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3.0. VEHICLES 

Three views of spare trucks received from CAF in July.  Note that they have no 
through axel, the key to the 100% low floor design of the CAF Urbos 3 Streetcar 
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3.0. VEHICLES 

• Vehicles are on schedule for start of fare service on September 9, 
2016. 

• As of July 12, 3016, the City had conditionally accepted all vehicles. 

• Spare parts delivery 

– CAF quality personnel, LTK resident inspector,  City Project Manager & 
Transdev are working to inspect and accept spare parts delivered to 
date 

– Additional spare parts are still yet to be received 

– Additional special tools are still yet to be received 
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4.0.  BUDGET & EXPENDITURES 

• Through August 31, 2016: 

– $133,467,669 has been expended on the project (including 
Duke escrow) 

– Major Contract Activity: 

• 14 change orders to the MPD construction contract have been 
issued totaling  $2,626,531.56 

• Two change orders to the CAF vehicle contract have been issued 
totaling $0 

• See Appendix A for breakout of Contingency Usage  
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• Budget Revision 4 was the result of City Manager and Project Team 
review of remaining needs/resources 

• Approx. $2.5 M 

– Remaining 3rd party utility agreements closed under budget - $481,000 

– Based on ongoing quantity reconciliation, Construction estimated under 
budget - $2.0 M  

– Cancellation of old encumbrances for contracts no longer needed - 
$62,000 

• New Remaining Contingency  = $2.9 M 

• Does not include $550,000 Fund 455 Contingency est. by Ord. 
106-2016  
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4.0.  BUDGET & EXPENDITURES 
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• Administration is in discussion with FTA re: use of remaining 
contingency for items proposed for four areas:  

– Downtown Traffic Signal System Retiming - $300,000 

– Startup Reimbursement - $550,000 

– Capital Replacement Reserve - $1.0 M 

– City capital equipment for streetcar - $329,000 

• Net Remaining Contingency after proposed items = $530,000 

• Fund 455 Contingency remains untouched 
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Budget Category  Total Base Cost  Allocated Contingency 

 Base + Allocated 

Contingency   CHANGE (From Rev. 3) 

Federal

Construction 48,511,908.33$           2,000,000.00$             50,511,908.33$           (2,000,000.00)$            

MOF 11,914,668.98$           -$                           11,914,668.98$           -$                           

Utilities (Project) 6,958,405.62$             -$                           6,958,405.62$             -$                           

Utilities (3rd Party) 3,635,289.18$             77,207.23$                  3,712,496.41$             (481,000.00)$               

Fare Vending 500,000.00$                50,000.00$                  550,000.00$                -$                           

City Project Administration 3,816,012.64$             190,800.63$                4,006,813.27$             -$                           

SORTA Project Administration 2,000,000.00$             100,000.00$                2,100,000.00$             -$                           

Real Estate 2,010,143.00$             -$                           2,010,143.00$             -$                           

Start-up (capital) 250,000.00$                -$                           250,000.00$                -$                           

Vehicles 23,111,373.00$           2,101,722.40$             25,213,095.40$           -$                           

Unallocated Contingency (FED) 8,021,391.86$             -$                           8,021,391.86$             2,481,000.00$             

Subtotal 110,729,192.61$          4,519,730.26$             115,248,922.87$          -$                           

Utilities (Duke Escrow) 15,950,025.23$           -$                           15,950,025.23$           -$                           

Fund 455 Contingency Allowance 550,000.00$                550,000.00$                -$                           

Federal Total 127,229,217.84$          4,519,730.26$             131,748,948.10$          -$                           

Local

Design 14,383,709.85$           202,370.96$                14,586,080.81$           (12,638.19)$                 

Pre-Development 1,264,628.13$             -$                           1,264,628.13$             (49,157.87)$                 

City Project Administration 434,663.00$                -$                           434,663.00$                -$                           

Unallocated Contingency (LOCAL) 61,796.06$                  -$                           61,796.06$                  61,796.06$                  

Local Total 16,144,797.04$           202,370.96$                16,347,168.00$           0.00$                          

Grand Total 143,374,014.88$          4,722,101.22$             148,096,116.10$          0.00$                          

BUDGET REV. 4  - July 31, 2016
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4.0.  BUDGET & EXPENDITURES 
BUDGET REVISION 4 
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4.2. RISK/CONTINGENCY ITEMS 

• CONSTRUCTION  

– Traffic signal modifications underway to facilitate signal operation 

– MOF Modifications  align facility to operational needs  

 

• VEHICLES 

– CAF delays will require additional engineering support from LTK 

– Spare parts & special tools delivery, training still required 

– Open items  

 

• SAFETY & SECURITY CERTIFICATION/INTEGRATED TESTING 

– Issues identified during integrated testing, pre-revenue service and 
safety certification may require redesign or additional construction 
work intermingled with need to integrate requirements for ODOT SSO 
concurrence to begin revenue service and recently received guidance 
from PMOC in a short time frame. 
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Through: September 7, 2016

Budget Category

 Contingency Budget 

(Rev. 4, Jul 31, 2016) 

 Completed 

Contingency Uses 

 Pending 

Contingency Uses 

 Estimated 

Contingency Uses 

 Contingency 

Remaining 

Pre-Development -$                         -$                        -$                        

Design (LOCAL) 202,371$                  202,371$                 

Real Estate -$                         -$                        -$                        

Construction

MOF

Utilities (Project)

Utilities (3rd Party) 77,207$                    77,207$                  

Utilities (Duke Escrow) -$                         -$                        

Vehicles 2,101,722$               1,277,101$              400,000$                 424,622$                 

Fare Vending 50,000$                    -$                        50,000$                  

City Project Administration 190,801$                  -$                        190,801$                 -$                        

SORTA Project Administration 100,000$                  -$                        100,000$                 

Subtotal 4,722,101$               3,118,212$              366,174$                 400,000$                 837,715$                 

Unallocated Contingency (FED) 8,021,392$               1,641,516$              13,070$                  

Unallocated Contingency (LOCAL) 61,796$                    

Utilities (3rd Party)

Construction 1,952,876$              71,728$                  949,427$                 

City Project Administration 703,102$                 

Start-up (Capital)

Design 653,248$                 

Subtotal 8,083,188$               4,247,641$              774,830$                 962,497$                 2,098,220$              

Subtotal Original Contingency Sources 12,805,289$              7,365,853$              1,141,004$              1,362,497$              2,935,935$              

Downtown Signal System Retiming 300,000$                 

Startup Reimbursement 550,000$                 

Capital Reserve 1,000,000$              

Public Services Equipment 297,500$                 

Parking Enforcement Equipment 31,400$                  

Subtotal -$                         -$                        -$                        2,178,900$              (2,178,900)$             

SubTotal Original Contingency Sources + 

Additional Proposed Items
12,805,289$              7,365,853$              1,141,004$              3,541,397$              757,035$                 

City Council Fund 455 Operations/Construction 

Contingency Fund (April 2016) 550,000$                  550,000$                 

Subtotal 550,000$                  -$                        -$                        -$                        550,000$                 

Grand Total All Contingency Sources 13,355,289$              7,365,853$              1,141,004$              3,541,397$              1,307,035$              

SOURCES USES

ALLOCATED CONTINGENCY

UNALLOCATED CONTINGENCY

175,374$                 (16,485)$                 

FUND 455 OPERATIONS/CONSTRUCTION CONTINGENCY

2,000,000$               

2,098,220$              

1,841,111$              

ADDITIONAL PROPOSED ITEMS 

(2,178,900)$             

4.3. CONTINGENCY USAGE 
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4.4 GRANT DRAWDOWN SUMMARY 
Through 8/31/16 

*   Budget revision on 9/16/15 moved $4.998 M from Urban Circulator ALI 12.13.20 to 12.23.03 
** Drawn + Pending = 98.7% of Federal grant funds 

July-August 2016 Monthly Report 

Authorized Drawn  Pending Amount Remaining

12.79.00 City Project Admin.  $                        1,453  $                        1,453  $                               -   

12.79.00 SORTA Project Admin.  $                1,388,545  $                    918,468  $                    470,077 

12.23.03 Construction  $              12,598,000  $              12,598,000  $                              (0)

12.13.20 Vehicles  $              11,002,000  $              11,002,004  $                              (4)

 $              24,989,998  $              24,519,925  $                               -    $                    470,073 

CMAQ OH 95-X054 12.23.03 Construction  $                4,000,000  $                4,000,000  $                               -   

 $                4,000,000  $                4,000,000  $                               -    $                               -   

Rail ROW Grant OH-90-X265 13.73.00 Contingency  $                    268,278  $                    268,278 

 $                    268,278  $                    268,278  $                               -    $                               -   

12.79.00 City Project Admin.  $                    154,545  $                    154,545  $                              (0)

12.79.00 SORTA Project Admin  $                    211,453  $                      81,801  $                    129,652 

12.23.03 Construction  $              15,554,000  $              15,554,000  $                              (0)

 $              15,919,998  $              15,790,347  $                               -    $                    129,651 

 $              45,178,274  $              44,578,550  $                               -    $                    599,724 

TIGER 3 

GRANT NUMBER

OH-03-0303

OH 79-0002

TOTAL

Urban Circulator

Subtotal

Subtotal

Subtotal

Subtotal

FEDERAL SHARE

SOURCE ALI CODE Description
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5.0. JOB SITE SAFETY 

34 

• Safety Oriented-To date: 906 
 

• Safety Oriented-August: 0 
 

• Safety Orientations-August 0 
 

• Total man-hours worked to date: 290,050 
 

• Total man-hours worked without a lost time accident: 188,614 
 

• Lost Time Accidents-To date: 3 
 

• Lost Time Accidents-August: 0 
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6.0. SORTA ACTIVITIES 

representative from Los Angeles Streetcar Inc. 
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6.1. STREETCAR SAFETY & SECURITY 
 Committees 

o SSRC will continue to meet; restructured for configuration 

management 

o FLSSC complete (annual live exercises) 

 Certification Activities 

o Safety and Security Certification complete 

 Letter of Concurrence from ODOT 

 Continued close out of open items (workarounds) 

 SOP updates as needed 
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6.1. STREETCAR SAFETY & SECURITY 

 Security 

o MOF security updates in process 

o Metro Transit Police Detail  
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6.2. APPROVALS 

• Safety and Security Certification Verification Report (SSCVR) 

o Concurrence from ODOT and FTA 

o Self Certification 

o Certificates signed 

• FTA Readiness to Enter Revenue Operations (RERO) 

substantiate that the Cincinnati Streetcar Project is ready for service is 

acceptable  
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6.4.  TRANSDEV MOBILIZATION 
 

39 

• Transdev Mobilization 

• New General Manager  John Lee 

– Extensive Light Rail experience 

• DART  Dallas, Texas 

• Metro  Houston Texas 

• Sprinter - Escondido, California 
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6.5. GRAND OPENING WEEKEND 

40 

• Grand Opening Plan 

– Metro 

– Cincinnati Police Department 

– Transdev 

• Volunteers at Stations 

– Crowd Control/Safety 

– Maps/Information 

• Five Streetcars in operation 
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6.5.  FARES AND ENFORCEMENT 

 
 

• Fares 

• Coordination with City of Cincinnati Office of Administrative 
Hearings regarding violations 

• Training Program 

– Customer Service 

– Safety 

• Authorization from City Manager (Ordinance 282-2016) 

• Ticket Vending Machine Issues 

– Validation 

– Half fare 

– Credit card purchases 

– Public education campaign 
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6.5. FARES AND ENFORCEMENT 

 
 

Cincy EZRide 

• Buy bus and streetcar tickets and passes on a cell phone or tablet 

• Eliminates paper tickets, cash, exact change and ticket vending 
machines 

• Free to download  no service fee 

• Buy and store tickets on phone for future use 

• Pay a single fare or multiple fares for a group of riders  
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6.5. REAL-TIME INFO 
 

 
 

• Real-time arrival information will be available on screens at each 
station 

• Also will be available on apps  Bus Detective, Transit and Cincy 
EZRide 

• The Cincinnati Bell Connector is Rt. 100  
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6.6.  ADVERTISING / SPONSORSHIPS 

• All exterior advertising has been sold for the fleet.  SORTA 
contractor Advertising Vehicles continues to work to sell the 
remaining interior advertising space and systemwide sponsorship 
naming rights.  

• Notice to Proceed has been issued to Advertising Vehicles for 
shelter advertising sales. 
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7.0. DBE & INCLUSION 

• MPD reported a DBE Spend at end of August of 14.4%, below 
 

• Tally of final quantities will not be fully available until later 
this year.  This tallying is very likely to adjust the currently 
reported total. 

• As reported at the time, in March 2015 the project team 
received information that one of the DBE contractors on the 
Streetcar Project may have graduated in one of its NAICS 
(work type) codes because their income exceeded levels in 
that code for the Disadvantaged Business Enterprise 
program.   
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7.0. DBE & INCLUSION 

• SORTA received FTA guidance at the end of March 2016 that 
Bansal Construction had in fact graduated in one NAICS code 
that would represent a reduction of approximately 10% of the 
currently reported 16.9% DBE billings on the project.   

• MPD has confirmed the dollar amount of DBE spend with Bansal 
for the NAICS code in question. 

• SORTA is working with City in the process of updating their 
Federal Fiscal Year DBE reporting to FTA.  Other action may be 
necessary by them.   

• Final contract close-out documentation by MPD will provide to 
the City documentation of their best-efforts and final totals.  
That information will be sent on to SORTA. 
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7.0. DBE & INCLUSION 
Workforce Inclusion Compliance July -August 2016 

• City requirements under the contract establish workforce inclusion 
goals for MPD as well.  The City requirements establish inclusion 

throughout the term of the contract.  The chart below summarizes 
hours worked on the contract (Actual) as well as the countywide 
workforce inclusion goals. 

 

• With the completion of construction and only minor punch list and 
testing support remaining, these totals are unlikely to change very 
much. 

  Minority & Female Utilization 
 Actual  Goal 

Minority Hours 18.4% 11.9% 
Female Hours        3.8%       6.9% 
Minority Female  65.2%     50.0% 
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8.0  FEDERAL OVERSIGHT ACTIVITIES 
• All activities undertaken by the project have to date met Federal Transit 

Administration rules and regulations.   

• The City and SORTA each have responsibility for ensuring that the project 
adheres to FTA guidelines governing such areas as procurement, project 
management, financial management, operations and maintenance, Buy 
America, and safety and security certification. 

• Project staff responded to various requests for information from FTA and 
the PMOC throughout the reporting period.  

• The Quarterly Review Meeting (QRM) took place in Cincinnati on June 2, 
2016.  

• The next Quarterly Review Meeting (QRM) will take place in Chicago on 
September 20, 2016.  

• The next Monthly Meeting/Teleconference will take place on July 7, 2016. 
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Appendix B 
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Appendix B continued 
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Appendix B continued 


